

Communication

Team ID: SWTID-2026-5963

Team Size:5

Project Name: Import Data using Transform Maps (Spreadsheet)

Communication Plan

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All Team Members	Discuss daily tasks, progress, and blockers.
2	Progress Update	Weekly	WhatsApp / Google Meet	Team Leader and Team Members	Review completed work, upcoming tasks, and project progress.
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	Relevant Team Members	Discuss and resolve Import Set, Transform Map, mapping, or data issues.
4	Stakeholder Review	Bi-Weekly	Google Meet / ServiceNow Demo	Team Members and Stakeholders	Review project progress, functionality, and feedback.
5	Final Demo Rehearsal	Once	Google Meet / ServiceNow	All Team Members	Practice the final project demonstration and verify all features.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members for project activities.	Tasks were divided among team members and progress was discussed during regular meetings.

S.No	Challenge Faced	Resolution / Action Taken
2	Confusion regarding field mapping and Transform Map configuration.	The team reviewed the source and target fields together and verified the mapping before transformation.
3	Issues during repeated data imports and duplicate checking.	Employee ID was configured as Coalesce and Transform History was reviewed to verify inserted, updated, and ignored records.

Communication Summary

Regular communication helped the team coordinate **data preparation, Import Set configuration, Transform Maps, Coalesce, validation, reports, and dashboard development**. Issues were discussed as they occurred, and the team reviewed the final solution before demonstration.